

JD Roche

From: Beth Vardy
Sent: Friday, November 03, 2006 10:42 AM
To: Document Control
Subject: FW: Cohasset Bottom Survey
Categories: CP54-011

-----Original Message-----

From: Thillet, Marielle [mailto:marielle.thillet@encana.com]
Sent: Wednesday, November 01, 2006 12:03 PM
To: Beth Vardy
Subject: RE: Cohasset Bottom Survey

Hi Beth,

Further to the update provided to you on July 6/06 re: Cohasset Decommissioning Bottom Survey, we can report the following progress. We have completed the tendering process and selected Seaforth Engineering of Dartmouth to complete the work. Also, we have worked with Seaforth to finalize the survey plan and they have mobilized the necessary survey equipment. They had originally scheduled the work for completion by mid-October, but have experienced delays in the availability of their proposed vessel. Seaforth approached EnCana mid-October with an alternative vessel and we completed a preliminary survey of that vessel on Oct 27/06. EnCana is currently assessing the suitability of this vessel and have revised our target completion date for the survey field work to the end of November.

Regards,

Marielle.

-----Original Message-----

From: Beth Vardy [mailto:bvardy@cnsopb.ns.ca]
Sent: Monday, October 30, 2006 8:32 AM
To: Thillet, Marielle
Subject: RE: Cohasset Bottom Survey

Hello Marielle,
Please provide a progress update.
Thanks.
Beth

-----Original Message-----

From: Thillet, Marielle [mailto:marielle.thillet@encana.com]
Sent: Thursday, July 06, 2006 10:09 AM
To: Beth Vardy
Subject: Cohasset Bottom Survey

Hi Beth,

Following up with your phone call re the Cohasset Decommissioning bottom survey; we are currently moving forward with the tendering process for the work and should be able to firm up dates within the next few weeks. We are confident that the survey will be completed prior to Oct 31/06.

Regards,

Marielle.

11/16/2006